http://

Project manager

Project dates Jun 4, 2014 - Aug 20, 2014


2

Tasks

Name	Begin date	End date
GUI	6/4/14	7/14/14
Figure out fragments	6/4/14	6/30/14
Multi-thread components	6/15/14	7/14/14
Create a new app icon	6/15/14	6/30/14
Network	6/9/14	7/6/14
Query local machines	6/9/14	6/22/14
Dynamically editing IP connection	6/16/14	6/29/14
Traffic throttle	6/23/14	7/6/14
Database/persistence	7/1/14	7/31/14
Shared preferences	7/1/14	7/31/14
Themes	6/9/14	7/31/14
Bigger-ticket wishlist items	6/14/14	8/19/14
Android-Android communication (dualscreen)	6/14/14	7/14/14
MIDI recording	7/15/14	8/19/14
Configurable channels	6/23/14	7/20/14
Website	6/4/14	8/19/14

3

Gantt Chart



Resources Chart

GANTT					July 2014	July 2014			August 2014				
project		W1-04	WI- 05	W1-00	W1-07	Week 28	Mr1-00	W1-00		W1-00	W1: 00	Week 04	Week 35
Name	Default role	Week 24	Week 25	Week 26	Week 27	Week 28	Week 29	Week 30	Week 31	Week 32	Week 33	Week 34	Week 35